St. Paul District - Corps of Engineers
2004 Channel Management & Placement Site Activities Schedule Updated: February 9, 2005, 10:00am
Approximate
Work Type Construction Cubic Yards | Rock
Pool(s) | Status Job Name/Desc. (see Key) | River Mile(s)| Work Dates Time Equip | Dredged | (Tons) Comments/Job Notes
Scheduled Channel Management Activities
Small Is.Complex - Base of Island Option item of Spring Lake HREP
5 E3 (P5 CMS) IS N/A 5/2005 2 weeks CT 29,200 0 contract.
Small Is.Complex - Island E3 Option item of Spring Lake HREP
5 Fines & Stabilization (P5 CMS) 1S N/A 6/2005 1 week CT 2,131 860 |contract.
Potential Channel Management Activities
2 Is. 112 Closure Structure (LP2 CMS)| BS/CL 827.5R 2005 MR 15,000 |Pending MnDNR permits.
2 Sand Berm along Is. 112 (LP2 CMS)| DR/RE 827.5R 2005 MR 23,000 Pending MnDNR permits.
Pending MnDNR permits. Work funded|
2 Secondary Channel (LP2 CMS) EX 826.7R 2006 MR <4000 via NESP.
Pending MnDNR permits. Work funded|
2 Notch 31 Wing Dams (LP2 CMS) EX NA 2006 MR 11,000 via NESP.
Post Pool 8
8 Crosby Slough Protection (P8 CMS) | CL/BS 690.3L Drawdown 1 week MR 0 1,000 |Stabilize entrance to slough.
Raise & Extend 3 Wing Dams Post Pool 8
8 (P8 CMS) WD 690.2L Drawdown 1 week MR 0 1,500
Scheduled Placement Site Activities
Bank stabilization EA under public
review. Final OSIT needed. Awaiting
WDNR permits. Site excavation being
4 Reads Landing BS/EX 762.7L 2005 MR/CT 0 2200 |explored.
EA under public review. Final OSIT
4 Crats Island BS 759.3L 2005 MR 0 3000 |needed. Awaiting WDNR permits.
EA under public review. Final OSIT
4 Teepeeota Island BS 757.5L 2005 MR 0 3500 |needed. Awaiting WDNR permits.
Reshaping needed to store material for
5 Fisher Is RE 745.8R 2005 MR Pool 5 Drawdown.
Potential Placement Site Activities
Placement site for material from Reads
4 Wabasha Gravel Pit RE 761.0R 2005 CT 0 0 Landing excavation.
Apply herbicide, install timbers, mulch &
4 Alma Marina P.S. LS 754.0L 2005 MR/CT 0 0 landscape rock along entrance road.
MnDNR temp boat ramp construction.
MnDNR/ Native prairie seeding per excavation
5 West Newton Chute IN/LS 748.0R 2005 CT contract.
Install drop structures and close-off rec.
5A Wild's Bend RE/DS 730.5L 2005 MR boat access at next dredging event.
7 Dakota Island Excavation EX 706.5R 2005 CM 0 0 Pending time, equipment, funding.
8 Above Brownsville Excavation EX 690.4L 2006 WAT 0 Material for EMP Pool 8 Is., Ph 3.
8 Brownsville LS 688.7R 2005 MR 0 0 Install Kiosk, pending location.
Reshape prior to hydraulic placement if
9 Lansing Highway Bridge RE 663.5L 2005 MR 0 0 needed.
Monitor drainage area to Buck Creek;
MR/NR potential erosion area.
10 Buck Creek BS/LS 618 2005 M Replace/supplement tree planting.
Other Scheduled M&R Work
Add lead line to assit deck hands while
mooring; potentially move buoy slightly
8 Mooring Buoy Modification SM 678.3R 2005 MR 0 0 upstream.
Key
*  Currently operating at this job. BS Bank Stabilization CH  Contract Hydraulic
**  Work has been completed. CL Closure CM  Contract Mechanical
WS Work Suspended DR Dredging CT  Contract or Purchase Order
CMS Channel Management Study DS Drop Structure DUBQ COE Dredge Dubuque
WC Work Canceled EX Excavation MR  COE Maintenance & Repair Unit
FB Fabrication WAT COE Dredge William A Thompson
IN Installation 1aDNR lowa Department of Natural Resources
1S Island MnDNR Minnesota Department of Natural Resources
LS Landscaping WIDNR Wisconsin Department of Natural Resources
RE Reshaping NRM COE Natural Resource Management Project Office
WD Wing Dam It Italicized numbers are estimates.
SM Structure Modification
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